sPHENIX Budget Status
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FY 17

RHIC Operations received the full planned funding
SPHENIX — Overhead Approved at the Extraordinary Project
Rate for all phases of the project.
Account Structures are in places for tracking

— MIE (current R&D effort)

— Technical Operations Upgrade Support
— Infrastructure and Facility Upgrade

Previous Estimates:

The MIE Cost range is 29-35M AY$

The Upgrade Support is ~20M AY$

The Infrastructure and Facility Upgrade is ~$20M AY$
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FY 18 President’s Budget

Some additional challenges, reduced RHIC Operation
Budgets

sPHENIX — not included in the Budget Request to start the
MIE funding in FY 18

Guidance includes support for: “Advanced Engineering and Design
Activities”

— Impact’s the timing and date for a CD-1 Review
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MIE Profile — June 2017 Estimates

Baseline Scenario
AY k$'s - with Extraordinary Construction Overhead Application
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FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
Baseline Scenario
AY k$'s - with Extraordinary Construction Overhead Application
WBS SYSTEM FY 2017 FY 2018 FY 2019 FY2020 FY2021 Total
1.1 Project Management 342 528 537 555 8 1,970
1.2 TPC 334 1,867 662 0 0 2,863
1.3 EMCal 360 4909 346 406 0 6,021
1.4 HCal 15 2,811 8,512 315 0 11,653
1.5 Calorimeter Electronics 52 4,326 757 0 0 5,135
1.6 DAQ & Trigger 0 32 1,267 0 0 1,299
1.7 Min Bias Trigger Det 64 0 72 0 0 136
Baseline Total 1,167 14,473 12,153 1,276 8 29,077
MIE Contingency 319 4,291 3,594 329 2 8,535
MIE Total 1486 18764 15747 1605 10 37612
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MIE Profile

[Fiscal Year FY 2017 [FY 2018 | FY2019 [FY 2020 [FY 2021 [FY 2022 | Total
OPC* 1,487 1,500 0 0 0 0 2,987
R&D 120 1,130 d
CDR 282 370 d
TEC** 0 17263 15746 1605 11 0 34,625
PED
Construction 17,263 15,746 1,605 1] 34,625
TPC 1,487 18,763 15,74 1,605 11 0 37,612
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Summary

What are the Budget Similarities between PHENIX and
the sPHENIX Upgrade?
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